

Manager's Report May 5, 2025

STREET SIGNS

Church Street replacement has been completed. The Town is currently replacing signs on Breazeale Avenue.

IRON AND DISCOLORED WATER REPAIRS

We are changing the operation at the Gordon Street Plant and we have seen a reduction in the discharge of iron. Work is expected to begin this month at the Boling Plant. Any resident still experiencing discolored water, please contact our offices at 919-658-9539.

SECURITY CAMERAS INSTALLATION

All six cameras are installed and operational.

PAVING OF ROADS

Quotes have been received for the resurfacing. The Town is currently reviewing.

The following streets are for this spring's round of work.

200 Block of Hillsboro	SW Center from Maple to Kornegay College Street
Elizabeth Street	East College Street
Jefferson Street	Michael Martin Road
Patton Street	West James and Roberts Street
SW Center Street from Kornegay to Short	

LIGHTING PROJECT STATUS

The areas mentioned below have been completed. This was our first phase of additional lighting. We are now working on the second phase.

400 Block South Church Street.

Connor Street and Kornegay Street

Elmore Street between James and Main Street

Pollock Street between Elmore and Beems Street

Gordon Street will require poles to be set.

Please note Department Of Transportation streets will take longer because of paperwork.

SPECIAL ORDER OF CONSENT/MORATORIUM

As required by the Special Order of Consent the January thru March 2025 quarterly report was sent to the North Carolina Division of Environmental Quality on May 1, 2025. This report is available on our website.

MAPLE AND NELSON STREET DRAINAGE PROJECT

Our engineering firm has reached out to NCDOT Division 4 and district engineers and they've agreed to review the plans for this project.

FIND AND FIX SEWER REHABILITATION PROJECT

The Town is awaiting the finalized letter of intent to fund from the North Carolina Division of Environmental Quality. The project purpose is a Find and Fix Sewer Rehabilitation. The total funding amount is \$4,406,120.00. Viable Utilities Reserve Grant in the amount of \$1,000,000.00 (one hundred percent of all eligible costs). The State Reserve Project Grant is \$2,203,.060 (one hundred percent of all eligible costs). More information will be provided as it becomes available.

WATER BILLING DEPARTMENT HOURS

Effective Monday, May 12, 2025, the Town of Mount Olive Water Billing Department will resume normal hours of operation as follows:

Monday thru Friday – 8:00 A.M. to 5:00 P.M.

Normal operating procedures will also resume on this date. This will include late fees and water account cutoffs. Should you have any questions or concerns, please call 919-658-9537 Ext. 114 or 919-658-9539 Ext. 108.

